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Memorandum

TO ' Director of Logistics DATE: 3 May 1963

FROM : Chief, Reeal Estate and Construction Division, OL

SUBJECT: Monthly Activity Report

1. Administration

a. A second operational test of the maln emergency power facilities at
Headguarters (two 2000 KW generstors) is scheduled for 0800 on Sunday, 5 May
1963. This test will follow the general pattern of the test of 24 March 1963
and it 1s expected to reflect improved operating procedures of the General
Services Administration personnel in the operation of the diesel generators
and load dispeiching. Corrections have been made in design deficiencies
disclosed in the first test and a smoother and more rapid transition from
commercial to emergency power is expected. Representatives of components
that have essential a.nd/ or heevy power requirements have been asked to be
present during the test to report on thelr observations. Sooner or later,
we should conduct a test during normal duty hours with the building fully
occupied to get a true picture of conditions in an unscheduled and unannounced’
EMergency .

b. GSA will advertise for bids on 7 May for the improved lighting facili-
ties in the West Parking Lot. Bid opening is scheduled for 22 May and comple-
tion of the project should be on or about 1 July. The sum of $13,711.00 has
been made available to GSA for this work and will be charged to new buillding
congtruction funds.

¢. Personnel

25X1A%a (1) Mr. Mechanical Engineer, GS-9, resigned
effective 26 April to accept a position with GSA at a GS-1ll grade.
259X 1A9a (2) Miss _ clerk-typist, GS-4, resigned effective
26 April.
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CONFIDENTIAL

Construction and Utilities Engineering Branches

a. Headquarters

ey

(a) Beneficial occupancy occurred on 1 January 1963. Contractor
asegisting in installation of equipment and correcting defects and omis-
sions.

(b) Design of high-pressure steam line for emergency service to
building awarded tollilfoy GSA. Estimated cost of steam line - $85,000.
New line to be in operation by end of year.

(2) Recreation Area, Langley, Virginia: Plans and specifications have
been distributed to interested contractors. Bids to be received by 3 May.

(3) Central Building, TSD: Contract award - $284,000. Project is be-
hind schedule due to large volume of change orders and the slow delivery of
certain eritical materials. Actual completion - 48 per cent; scheduled com-

pletion - 66 per cenmt. At our request, GSA is attempting to schedule and 25X1A
expedite the work to regain a portion of the lost time.

(4) Air Conditioning for TSD and T&I Shop,m Low bid of* 25X1A6a
on TSD project to be awarded by GSA. FPlans for the ares are substanti

complete. Estimates prepared by GSA indicate cost of the combined project
is approximately $120,000.

(5) Building: Comnstruction of new optical testing laboratory
for TSD. CO! t award - $14,887.

(6) Headquarters Building:

(a) Survey for signal system for medical area completed. Proposed
system forwarded through ¢/LSD.

(b) Investigation of cause of recent power blackout indicated that
power surge due to a fault on the VEPCO system ceused releys to operate
on Agency breakers, cutting off power. Relaye have since been adjusted,
put further tests are planned on 5 May.

(c) ZLogistics Services Division 18 being given technical assistance
for miscellaneous alr conditioning, heating, and ventilation instella-
tions at Langley, 1717 H Street and 1016 16th Street.
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